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     The 2010 Neighborhood Plan Implementation Report 
shows the status of actions recommended by each neigh-
borhood plan adopted by the City of Roanoke as a compo-
nent of Vision 2001-2020.  The Planning Division coordi-
nates with other City departments to update the status of 
actions identified in neighborhood plans.

    Roanoke’s 42 neighborhoods are covered by 24 neigh-
borhood plans, all of which follow principles of Vision 
2001-2020.  Current initiatives are identified in the report 
as ongoing actions or as having a several year time span 
for completion.  Updates to the Melrose/Rugby and Loudon 
- Melrose neighborhood plans are complete.  Progress on 
these two plans will be reflected in next year’s report.

    The 2010 update process involved gathering information 
from all departments with an active role in the neighbor-
hood plan implementation process.  Discussions included 
the current status of each action item based on the depart-
ment’s area of expertise, future schedules for actions, and 
general input on the neighborhood planning process.

    As part of the monitoring process, planning staff worked 
with other departments to identify ways to facilitate imple-
mentation:

1. Specific City departments are invited to participate 
in neighborhood planning workshops based on initial 
neighborhood comment.  This participation allows staff 
to keep abreast of neighborhood issues and ideas gener-
ated throughout the planning process.  Participation allows 
departments to better understand neighborhood issues, 
respond to needs, and to assist in developing specific policy 

and/or action to address identified issues.

2. Updated neighborhood plans will contain specific ac-
tions.  Specific actions help departments to set budgets and 
make the actions more measurable.

3. Specific actions should be compared to the Capital 
Improvement Plan (CIP) and other lists for infrastructure 
improvements (e.g., curb requests) to confirm specific activi-
ties are recorded and prioritized by each department.  List-
ing will demonstrate to citizens that issues are recognized 
and show where these issues rank on the priority list.

    The chart located on the following page summarizes the 
number and status of individual action items presented in 
the plans.

Report Summary



Neighborhood No. of Actions specified 
in plan (427)

No. of Actions currently 
underway (192)

No. of Actions completed
(151)

Belmont Fallon 10 5 4

Downtown 32 9 11

Franklin Road/Colonial Avenue 18 5 9 (up from 8 in 2008)

Gainsboro 26 9 16 (up from 10 in 2008)

Garden City 20 14 4

Grandin Court 12 4 7 (up from 5 in 2008)

Gilmer 13 5 5

Greater Deyerle 13 6 1

Greater Raleigh Court 34 22 2

Harrison and Washington Park 13 5 6 (up from 5 in 2008)

Hollins/Wildwood 21 7 12 (up from 11 in 2008)

Hurt Park/Mountain View/West End 12 5 6 (up from 5 in 2008)

Loudon Melrose/Shenandoah West 16 10 6

Melrose-Rugby 30 20 7

Morningside/Kenwood/Riverdale 8 3 3

Norwich 12 5 4 (up from 3 in 2008)

Old Southwest 9 5 3

Peters Creek North 15 11 2

Riverland/Walnut Hill 18 6 8

Southern Hills 14 2 5 (up from 3 in 2008)

South Roanoke 18 9 7 (up from 6 in 2008)

Villa Heights/Fairland 20 9 5

Wasena 14 6 8

Williamson Road 29 10 10

Some actions have not been worked on due to their long-term nature, funding, etc.
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Actions Participants 2010 Status Time Frame for 
Completion

Zoning changes. Planning Building & Development Complete Complete
Historic surveys. Planning Building & Development (New citywide survey proposed with CDBG ($60,000)/other federal 

grant funds -  on hold)
Complete

Streetscape and gateway planning. Planning Building & Development, 
Transportation Division, Parks and 
Recreation

Transportation - no ongoing activity

Bullitt-Jamison Master Plan. Housing & Neighborhood Services Completed - Steering committee ongoing Complete

Industrial redevelopment. Planning Building & Development
Economic incentives - Continue to promote 
Enterprise Zone.

Planning Building & Development

Code enforcement. Planning Building & Development, 
Division of Code Enforcement

13th Street project. Virginia Department of Transportation Right of way phase initiated in late 2010 (total takes) & 2011 (all 
remaining parcels.)  

2017?

Development of small park. Parks & Recreation No activity. To be determined
Police satellite station. Police Complete Complete

Belmont Fallon Neighborhood Plan (Adopted January 21, 2003) Project Manager: Chittum
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Actions Participants 2010 Status Time Frame for 
Completion

Develop Elmwood Park into a world-class park. Parks & Recreation, Downtown 
Roanoke, Inc. Initiated planning process.

To be determined

Transform Patrick Henry Hotel into independent 
living for seniors - public uses on the ground floor.

Private sector Underway. Near completion

Construct a building in front of the Bullitt Avenue 
parking garage.

Private sector

Develop church property on NW corner of Jefferson 
and Elm.

Private sector

Build a new medical facility in the underused front 
yards of the existing hospital buildings.

Private sector

Redevelop the Jefferson Motel site and other sites 
around Elmwood Park with office buildings and 
structured parking.

Private sector New GSA building complete and occupied summer 2009. Complete

Elmwood Park Initiative

Downtown Plan (Adopted May 20, 2002) Consultant: Urban Design Associates
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Encourage a mix of uses in the Heironimus building. Private sector

Develop a new parking garage south of Heironimus 
bldg.

Private sector

Develop a building on NW corner of Church and 
Jefferson.

Private sector

Renovate upper floors of buildings on Jefferson 
Street for residential uses.

Private sector Multiple projects in 200, 300, 400 blocks Complete

Improve lights and street trees on Jefferson Street. Public Works, Parks & Recreation No change

Locate a civic building at the terminus of Church 
Avenue at Williamson Road.

City or other government agency Site marketing underway.

Redesign 100 block of Church Ave SW. Transportation Division, Public Works No change.  Discussion on conversion to two-way traffic in 2009 
with opening of Market Garage.  Demand for parking is 
problematic.

Construct a building at the NE corner of 2nd & 
Church.

Private sector

Redevelop the Grand building (now the Hancock 
Building) for loft apartments of office/accelerator 
space and retail uses on the first floor.

Private sector complete Complete

Develop e-Square lofts on south side of Salem Ave. Private sector Roanoke Times expansion precludes the project.

Develop town houses or live/work structures on 
western edge of Warehouse Row.

Private sector Townhouses complete and 90% occupied. Complete

In 100 blk of Campbell SW, develop upper floor 
residential and ground-floor entertainment/retail.

Private sector 102 Campbell, 111 Campbell

Construct elevator at south side of First Street 
Bridge and continue vehicular access.

Engineering Division, Transportation 
Division

Complete 2008. Bridge for pedestrians only. Complete

Restore the Ebony Club and encourage new office 
construction.

Private sector Complete.  Now the Claude Moore Center. Complete

Enhance Centre Avenue to provide a piazza for the 
Higher Education Center.

Private sector, Housing Authority, 
Public Works

Complete.  Martin Luther King statue added to plaza. Complete

Church Avenue Initiative
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Get the top floor of the Market Building occupied by 
high-tech accelerator space, artists studios, public 
service space, or high profile video arcade.

Planning Building & Development Space under renovation for event/entertainment. Near completion

Develop upper floors of Billy's Ritz with housing. Private sector Underway.

Coordinate IMAX development with other Market 
area developments.

Planning Building & Development, 
Downtown Roanoke, Inc.

IMAX no longer under consideration.

Develop the NE corner of Jefferson and Campbell 
as a hotel with a restaurant and public spaces on 
the ground floor.

Private sector

Convert the remainder of Campbell Avenue to two-
way.

Transportation Div Complete 2004 Complete

Develop the new YMCA with a public square framed 
by a formal civic façade.

Private sector Complete Complete

Re-establish the frontage along 200-400 blocks of 
Church Avenue with public/civic facilities, office, or 
residential spaces.

Public sector

Convert Cotton Mill to loft apartments, live/work 
units, or office space.

Private sector Cotton Mill Lofts completed renovations in June 2009, along with 
nearby restaurant Fork in the City.  The lofts add 108 additional 
residential units to the growth of downtown living.

Complete

Connect the City Market Building/Railwalk to the 
regional trail system.

Parks & Recreation, Roanoke 
Greenways Commission, 
Transportation Division

Complete 2005 Complete 2005

Institute free parking shuttle from the Civic Center to 
the CBI campus.

Valley Metro

Framework Actions

Market Initiative
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Actions Participants 2010 Status Time Frame for 
Completion

Update the zoning ordinance to require the design 
guidelines of Vision 2001-2020; buildings should be 
closer to the street with parking to the side or rear.

Planning Building & Development Complete 2005 Complete

Establish commercial boundaries in the update of 
the zoning ordinance.

Planning Building & Development Complete 2005 Complete

Limit the number of parking spaces for new 
developments in the update of the zoning ordinance.

Planning Building & Development Complete 2005 Complete

Maintain the density of existing neighborhoods in the 
update of the zoning ordinance.

Planning Building & Development Complete 2005 Complete

Identify and promote appropriate new development 
on vacant parcels.

Planning Building & Development, 
Economic Development

Maintain commercial zoning that will allow Towers to 
continue to be a competitive and growing shopping 
center.

Planning Building & Development Complete 2005 Complete

Identify or create nodes along Franklin Road for 
commercial centers; concentrations of small-to-
medium-sized commercial establishments.

Planning Building & Development

Avoid further expansion of commercial districts to 
encourage quality development and more efficient 
use of land in existing districts.

Planning Building & Development Complete 2005 and ongoing Complete

Evaluate underused industrially zoned land and 
demarcate or rezone to maximize its potential.

Planning Building & Development Complete and ongoing Complete

Examine all design possibilities to improve Colonial 
Avenue and Wonju Street, including VDOT's 
proposed extension of Wonju Street to Brandon 
Avenue in the draft six year plan.

Transportation Division Complete Complete

Improve Colonial Avenue between Towers Shopping 
Center and Virginia Western Community College as 
prescribed in the Long Range Transportation Plan

Transportation Division Project remains in VDOT Six-year Improvement Plan.  No funding 
available to start engineering.

Franklin Road/Colonial Avenue (Adopted June 21, 2004) Project Manager: Gusler
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Actions Participants 2010 Status Time Frame for 
Completion

Evaluate a center median in sections of Franklin 
Road to control access, improve functioning, and 
create a more attractive street.

Transportation Division To be determined

Evaluate traffic signal at McNeil Drive and Colonial 
Avenue, and consider possibility of signals at 
Winding Way Road and Colonial Avenue, and 23rd 
Street and Brandon Avenue.

Transportation Division Consideration and evaluation complete.  Installed small median on 
23rd Street and prohibited left turns from Colonial onto 23rd.

Complete

Install curb, gutter, and sidewalk where needed. Engineering Division Ongoing Ongoing

Alleviate storm water runoff as much as possible 
through alternatives to curb and gutter.

Engineering Division Ongoing Ongoing

Establish neighborhood contact persons with 
Neighborhood Services and the Police Department 
to open communication between the City and the 
neighborhoods regarding crime prevention.

Neighborhood Services, Police Thise neighborhoods represented by neighborhood organizations 
each have a person that serves as the primary contact person for 
the Office of Neighborhood Services and Police Dept to disemiante 
information to and from the neighborhood they represent

Ongoing

Improve Fire/EMS Station Numbers 7 and 8 per the 
recommendations of the Fire/EMS Strategic 
Business Plan.

Fire Department Service now provided partially by the new Station #1 from its new 
location.

Ongoing

Maintain and enhance access to recreation 
resources.  Continue development of greenway 
routes in the area.

Parks and Recreation Murray Run Feasibility analysis completed at staff level ongoing

Franklin Road/Colonial Avenue (Continued)
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Actions Participants 2010 Status Time Frame for 
Completion

Comprehensive rezoning. Planning Building & Development Complete 2005 Complete
Design overlay (H-2, NDD). Planning Building & Development Complete 2005 Complete
Historic survey and nomination. Planning Building & Development Complete 2005 Complete
Develop housing strategy. HUD Community Resources-Housing Complete 2006 Complete

Review building codes. Planning Building & Development Complete 2005 Complete
Neighborhood marketing. Neighborhood groups, Neighborhood 

Services
Complete and links provided when available Complete

Encourage vacant lot development. Neighborhood groups, Neighborhood 
Services

No change.  No projects currently identified. Ongoing

Develop public spaces. Private developer(s), Planning Building 
& Development, Parks and Recreation

Lick Run Greenway completed. Complete

Review street designs. Planning Building & Development, 
Transportation Division

Gainsboro Road, Henry Street, and Wells Avenue improvements 
have been reviewed for conformance with the Street Design 
Guidelines.

Complete

Infrastructure improvements. Public Works
Re-establish Enterprise Zone. Planning Building & Development Complete Complete
Re-establish Technology Zone Planning Building & Development Complete Complete
Henry Street Development. Private developer(s), Economic Dev, 

Housing Authority
Dumas Center, Claude Moore Center, and Culinary School 
complete.

Ongoing

Gateway projects. Public Works Complete Complete
Street lighting improvements. Transportation Division No change.  No projects currently identified. Ongoing
Monitor parking. Transportation Division No change.  Evaluations made upon request. Ongoing
Bus schedules/ bus stop shelters. Valley Metro, Transportation Division Valley Metro has the lead.  Transportation assistance with right of 

way permits and siting.
Ongoing

Tree planting. Parks & Recreation Trees planted along Lick Run Greenway.  No tree planting funding 
in 2009 and 2010.

Ongoing

Curb and sidewalk improvements Engineering Division Completed curb projects as part of HUD target area Ongoing
Targeted code enforcement. Code Enforcement Completed 2007 Complete
Assess truck routes. Transportation Division Complete Complete
Neighborhood watch programs. Neighborhood groups, Police Belmont Neighborhood Watch, Wellington Neighborhood Watch, 

and Westhampton Neighborhood Watch started up during 2010 
Ongoing

Continue incentives for police officer residency. HUD Community Resources-Housing, 
Housing Authority, Police

Complete 2006 Complete

Neighborhood work groups. Neighborhood Services Complete Complete
Stakeholder meetings. Neighborhood Services Complete Complete
Service provider strategy. Agencies, Neighborhood groups, 

Neighborhood Services

Gainsboro Neighborhood Plan (Adopted May 17, 2003) Project Manager: Planning Staff
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Actions Participants 2010 Status Time Frame for 
Completion

Change zoning patterns to reinforce primarily single-
family residential areas and to encourage future 
commercial development that is compatible with 
neighborhood character in terms of intensity and 
scale.

Planning Building and Development Complete Complete

Provide continuous pedestrian and bicycle access 
along Garden City Boulevard.

Planning Building and Development, 
Parks and Recreation

Initial greenway trail alignment complete from Riverland to school.  
No funding.  Plan to apply for Safe Routes to School (SRTS) grant 
for curb, gutter, and sidewalk from intersection of Ivy/Davenport 
and Garden City Boulevard to intersection of Yellow Mountain Road 
and Garden City Boulevard in 2011 SRTS grant cycle.

5 years

Change zoning patterns to encourage appropriate 
residential density patterns as established by 
existing development.

Planning Building and Development Complete Complete

Consider higher density development near 
commercial centers and cluster developments on a 
case-by-case basis through the rezoning process.

Planning Building and Development

Limit commercial zoning to properties that are 
located in commercial centers.

Planning Building and Development, 
Economic Development

Encourage redevelopment of vacant commercial 
properties before adding land for new commercial 
development

Economic Development, Planning 
Building and Development

Encourage outparcel and linear building 
development at the Riverland Road and Bennington 
Street village center.

Economic Development

Improve pedestrian access and enhance and denote 
the village centers at Riverland Road/Bennington 
Street, and along Garden City Boulevard between 
Ray and Victory Roads with landscaping and 
stamped asphalt crosswalks.

Parks and Recreation Parks & Recreation has developed a greenway trail conceptual 
design from Riverland/Bennington to Garden City Elementary. This 
outdoor recreational facility will serve Safe Routes as well as 
physical active transport needs.  Funding not available.

To be determined

Install sewer and water connections where needed 
within the framework of existing connection policies.

Western Virginia Water Authority

Construct new curb, gutter, and sidewalk based on 
the following factors: Install curb, gutter, and 
sidewalk on arterial streets and infill of blocks with 
incomplete networks, and, New Subdivisions - all 
new developments will have curb, gutter, and 
sidewalk.

Engineering Continue to apply for Safe Routes to School funding to implement 
new curb, gutter, and sidewalk where appropriate near school 
facilities.

Ongoing

Garden City (Adopted November 21, 2005) Project Manager: Fitzpatrick/Gusler
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Actions Participants 2010 Status Time Frame for 
Completion

In select residential areas, install curb and gutter 
depending on existing drainage conditions.  Refer to 
the infrastructure improvements map on page 32 of 
the plan to identify potential project areas.

Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

Improve the appearance of Garden City Boulevard 
without compromising its function as the 
neighborhood's main street.  Consider the following: 
Improve access with curb, gutted, and sidewalk 
where feasible and a stamped crosswalk in the 
vicinity of the village center between Ray and Victory 
Roads; Add bike lanes and/or a greenway route 
(Garnand Branch) that will connect to the Mill 
Mountain Greenway and/or the Blue Ridge Parkway; 
Consider a landscaped median near the village 
center between Ray and Victory Roads.

Engineering, Parks and Recreation Parks & Recreation has developed a greenway trail conceptual 
design from Riverland/Bennington to Garden City Elementary. This 
outdoor recreational facility will serve Safe Routes as well as 
physical active transport needs.  Funding available through Safe 
Routes to School program.  Curb and sidewalk priorities are 
established by Engineering.

To be determined

Implement River and Creek Corridor overlay district 
along streams to protect vegetative buffers.

Planning Building and Development Complete Complete

Complete the remaining sections of the Garden City 
and Roanoke River Flood Reduction Projects.

Engineering Funds are not available to support drainage improvements. Ongoing

Continue communication between neighborhood 
organizations, Neighborhood Services, and the 
Police Department regarding crime prevention.

Neighborhood Services, Police In addition to regular attendance by Office of Neighborhood 
Services staff and Police Dept Coummnity resource Officer, Code 
Enforcement staff also regulary attend meetings

Ongoing

Improve Fire/EMS Station Number 11 per the 
recommendations of the Fire/EMS strategic 
business Plan and continue automatic aid 
agreement with Roanoke County.

Fire/EMS Department

Increase code enforcement efforts in the 
neighborhood, with particular emphasis on citing 
illegal outdoor storage.

Code Enforcement Division Ongoing Ongoing

Identify park and public open space areas for 
preservation in the update of the zoning ordinance.

Planning Building and Development Complete 2005 Complete

Maintain and enhance access to recreation 
resources.

Parks and Recreation Greenway connection routes developed to connect Mill Mtn, 
Parkway, & Roanoke River Greenway trails to Garden City

no funding

Develop the Garnand Branch Greenway with a 
combination of on and off-road facilities.

Parks and Recreation Greenway connection routes developed to connect Mill Mtn, 
Parkway, & Roanoke River Greenway trails to Garden City

no funding

Garden City (Continued)
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Actions Participants 2010 Status Time Frame for 
Completion

Change zoning in village centers where needed to 
encourage a mix of uses and building scales that 
are appropriate in a neighborhood setting.  
Development codes should promote development of 
well-designed commercial structures that encourage 
pedestrian activity.

Planning Building & Development Complete 2005 Complete

Install gateway signs at locations identified in the 
Infrastructure/Gateway section of the plan.  Work 
with the Grandin Court Civic League to obtain 
matching grant funds through the Office of 
Neighborhood Services to install neighborhood 
gateway signs.

Neighborhood Services Grandin Court Neighborhood Assoc submitted application to 
participate in FY 2011-2012 Neighborhood Development Grant 
Program for first time

Ongoing

Develop design guidelines for new infill housing that 
are universal in that they apply to both traditional 
and modern styles.

Planning Building & Development Complete winter 2008 with the adoption of the Pattern Book. Complete

Change residential zoning to reflect appropriate 
densities in relation to village centers.

Planning Building & Development Complete 2005 Complete

Provide for general beautification, traffic calming, 
and better signage along Brambleton Avenue to 
promote more business activity.

Transporation Division, Planning 
Building & Development

No change. To be determined

Limit surface parking: develop mechanisms to limit 
surface parking lots and encourage use of shared 
parking lots and on-street parking.  Look for 
opportunities to create on-street parking when 
planning infrastructure improvements.

Transporation Division, Planning 
Building & Development

Complete

Infill curb, gutter, and sidewalks on neighborhood 
collector streets as needed.

Engineering Division Curb and sidewalk priorities are established by Engineering. Ongoing

Develop safe bike/pedestrian connections through 
the neighborhood to link schools, libraries, village 
centers, downtown, and greenways.

Parks and Recreation, Transportation 
Division

Murray Run Feasibility analysis completed at staff level. Most 
development would occur with volunteer trail crews since Murray 
Run is not a paved, urban trail.

ongoing

Grandin Court (Adopted January 18, 2005) Project Manager: Planning Staff
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Actions Participants 2010 Status Time Frame for 
Completion

Install special infrastructure in village centers such 
as decorative lights, street furniture, textured 
sidewalks, and covered transit stops.

Transportation Division, Valley Metro, 
Planning Building & Development

Continue regular transit service within a five-minute 
walk of residential areas.

Valley Metro

Develop a pedestrian/bike path along Brambleton 
Avenue from Woodlawn Avenue east to Fishburn 
Park.

Parks and Recreation Complete Complete

Reactivate the Grandin Court Civic League and 
continue to improve liason activities with the 
Roanoke Police Department.

Police Complete Complete

Grandin Court (Continued)
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Actions Participants 2010 Status Time Frame for 
Completion

Amend zoning map to reflect appropriate or desired 
future land use.

Planning Building & Development Complete 2005 Complete

Amend zoning map in accordance with future land 
use map to encourage village center development.

Planning Building & Development Complete 2005 Complete

Encourage developments consistent with adopted 
development infill design standards for the 
neighborhood design district and consistent with the 
architectural guidelines included in the 
neighborhood plan and encourage developers to 
follow the guidelines.

Northwest Neighborhood 
Environmental Organization (NNEO), 
Planning Building & Development, 
Property Owners, Businesses

Complete 2005 Complete

Identify new sites for housing development. Northwest Neighborhood 
Environmental Organization (NNEO)

Complete 2004. 25 units of rental housing leased; $2.1 million of 
CDBG and HOME funds committed/expended.

Complete

Create community garden, open spaces, and 
develop, maintain, and manage public spaces that 
enhance the neighborhood.

Northwest Neighborhood 
Environmental Organization (NNEO), 
Parks and Recreation

No activity. To be determined

Promote local, state, and federal incentives to 
encourage rehabilitation of historic structures.

Planning Building & Development, 
Northwest Neighborhood 
Environmental Organization (NNEO)

Encourage adaptive reuse of the Hunton Life Saving 
Crew building.

Northwest Neighborhood 
Environmental Organization (NNEO)

Encourage adaptive reuse of the fire station. Northwest Neighborhood 
Environmental Organization (NNEO), 
Planning Building & Development

Conveyed to community group (Que House) in 2011. Complete

Encourage commercial development and 
revitalization at designated locations on future land 
use map.

Economic Development

Develop landscaped boulevards on the major 
transportation corridors adjacent to and through the 
neighborhood.

Planning Building & Development, 
Parks and Recreation, Transportation 
Division

No change.  No activity.

Support existing transit services within the 
neighborhood and provide bus shelters.

Valley Metro

Enhance gateways with landscaping and signage. Planning Building & Development, 
Parks and Recreation

Incorporate speed management functions within the 
physical character of streets, especially main 
arteries and incorporate regional greenways network 
into the neighborhood.

Planning Building & Development, 
Transportation Division, Parks and 
Recreation

Ongoing Ongoing

Gilmer (Adopted January 2004) Consultant: Hill Studio, P.C.
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Actions Participants 2010 Status Time Frame for 
Completion

Consider the development of several properties in 
the areas denoted on the Development 
Opportunities map.

Planning Building and Development, 
Economic Development

Make streetscape improvements to enhance the 
village center at Brandon Avenue and Edgewood 
Street. Transportation Division

No activity.

Promote reuse of vacant structures on Brandon 
Avenue for medical offices and technology-related 
industries and facilitate zoning changes if 
necessary.

Planning Building and Development, 
Economic Development

Consider the following alternatives for the north side 
of Brandon Avenue based on timing and private 
sector investment; Redevelopment of parcels for a 
Planned Unit Development (PUD), particularly of a 
use that would complement Lewis Gale Medical 
Center, or a "secondary technology zone; 
Streetscape improvements on Brandon Avenue to 
promote a village center development plan; 
Consider rezoning proposals for Southwest Plaza 
that will create a pedestrian friendly environment 
with a higher density of commercial and residential 
uses.

Planning Building and Development, 
Economic Development, 
Transportation Division

No activity.

Consider removing the left turn restriction from 
Brandon Avenue onto Deyerle Road.

Transportation Division Restriction was implemented by agreement between GDNA and 
City in advance of Peters Creek Road extension.  Removal should 
be at the request of GDNA.

Install sewer and water connections where needed 
within the framework of existing connection policies.

Western Virginia Water Authority

Construct new curb, gutter, and sidewalk based on 
the following factors; New Subdivisions - all new 
developments will have curb, gutter, and sidewalk; 
Install curb, gutter, and sidewalk on arterial streets if 
connections can be made to existing networks.  
Grandin Road is a priority; Install curb, gutter, and 
sidewalk where it can connect to an existing or 
proposed greenway or trail; Install curb on select 
streets where installation will not exacerbate storm 
water runoff.

Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

Establish or maintain vegetated strips along streams 
to filter runoff and improve water quality.

Planning Building and Development, 
Parks and Recreation

Complete through creation of River and Creek Corridor Zoning 
Overlay District.

Complete

Identify and complete the most vital stormwater 
mitigation projects.

Public Works

Consider expansion of transit routes within the 
neighborhood.

Valley Metro

Consider the development of a neighborhood park 
in Greater Deyerle.

Parks and Recreation No activity. To be determined

Greater Deyerle (Adopted August 21, 2006) Project Manager: Fitzpatrick/Gusler
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Actions Participants 2010 Status Time Frame for 
Completion

Provide at least one greenway route in the update of 
the Roanoke Valley Conceptual Greenway Plan and 
the City's greenway plan.

Parks and Recreation Mudlick Creek Greenway outlined in 2007 Roanoke Valley 
Greenway Plan Update.

Complete

Provide pedestrian improvements in on-and off-
street facilities such as greenways or trails.  If long 
continuous routes are not feasible, consider 
connecting a series of shorter routes.

Parks and Recreation In last round of neighborhood planning, citizens stated that they 
desired their street system to remain as-is with no formal curb, 
gutter, or sidewalk. They prefered their tree-lined "quiet" roads.

To be determined

Greater Deyerle (Continued)
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Actions Participants 2010 Status Time Frame for 
Completion

Incorporate mixed housing options when older 
apartments are renovated.

Planning Building and Development, 
Economic Development, HUD 
Community Resources-Housing

Develop programs to assist elderly or disabled 
homeowners maintain their homes.

Greater Raleigh Court Civic League Greater Raleigh Court Civic League applies for and was awarded 
grant funding to perfrom repairs on home of elderly/disabled 

id t/ t th h th FY 2009 2010 N i hb h d

2010

Create a program to identify reputable contractors. Greater Raleigh Court Civic League

Update the civic league's website. Greater Raleigh Court Civic League Updated regulary by GRCCL member(s) Ongoing
Increase code enforcement efforts in the 
neighborhood.

Planning Building & Development, 
Division of Code Enforcement

Ongoing Ongoing

Increase neighborhood commercial establishments 
and provide support to retain existing businesses.

Planning Building and Development, 
Economic Development, Grandin 
Village Business Association

Better market the Grandin Village. Planning Building and Development, 
Economic Development, Grandin 
Village Business Association

GRCCL purchased seasonal banners to hang from AEP poles 
throughout Grandin Village via FY2009-2010 Neighborhood 
Development Grant

Ongoing

Enhance key bus stops and evaluate new bus stops 
in Grandin Village.

Planning Building and Development, 
Economic Development, 
Transportation Division, Valley Metro

New public art bus shelter installed along Grandin Road at 
entrance to Patrick Henry High School

Ongoing

Construct sidewalks. Engineering
Expand the on-street bicycle network. Planning Building and Development, 

Transportation Division
Bicycle Advisory Committee has identified a bike route along 
Maiden Lane from Wasena to Edgewood.  Plans continue to evolve 
on how to sign and mark route.

2011?

Evaluate the need for measures to reduce traffic 
speeds and/or volumes on residential streets.

Planning Building and Development, 
Transportation Division

Investigations completed upon request. Ongoing.

Improve safety of pedestrians and bicyclists at key 
intersections.

Transportation Division Investigations completed upon request. Ongoing.

Conduct a parking study for Grandin Village. Planning Building and Development, 
Engineering

Improve signage/markings for parking spaces in 
Grandin Village.

Grandin Village Business Association Ongoing

Greater Raleigh Court Neighborhood Plan (Adopted in May 2007 ) Project Manager: Fitzpatrick
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Actions Participants 2010 Status Time Frame for 
Completion

Follow-up on the residential parking program. Transportation Division
Study Grandin Road/Brandon Avenue Intersection to 
see if any level of service improvements can be 
made.

Transportation Division Signal timings have been adjusted to optimize timings.  Further 
capacity improvements would likely require additional lanes with 
accompanying need for additional right of way.

None

Continue curb, gutter and sidewalk construction as 
prioritized.

Engineering Curb and sidewalk priorities are established by the Complete 
Streets Team.

Ongoing

Study the need for more street lights. Transportation Division, American 
Electric Power

Investigations completed upon request. Ongoing

Encourage and promote maintenance and cleaning 
of alleys.

Greater Raleigh Court Civic League

Make crime activities and prevention methods 
known to citizens.

Police, Neighborhood Services, 
Greater Raleigh Court Civic League

Active and on-going efforts.  Police Dept Community Resource 
Officers regularly attend GRCCL quarterly meetings.

Ongoing

Improve Fire/EMS Station #7. Fire Department
Evaluate opportunities to expand or construct a new 
Raleigh Court Library branch within the 
neighborhood and evaluate options for including 
more children's and adult programs, resources, 
activities, and programming opportunities.

Library Overview vision plan completed. 3 years

Seek additional community involvement, such as 
issue-oriented working groups and mentoring 
programs as well as neighborhood use of school 
facilities.

Roanoke City Public Schools

Develop and publicize performance measurements 
to give more in-depth understanding of the City's 
schools' academic achievements.

Roanoke City Public Schools, School 
Board

Identify pocket parks. Parks and Recreation, Greater Raleigh 
Court Civic League

not a need identified in the 2007 Parks & Recreation Master Plan 

Incorporate public art. Planning Building and Development, 
Economic Development, Parks and 
Recreation, Roanoke City Public 
Schools, Greater Raleigh Court Civic 
League

Dog statue installed at Fire Station #7.  New public art bike rack to 
be installed in Grandin Village in 2011.

Ongoing

Provide more skateboard facilities. Parks and Recreation Not identified in the 2007 Parks and Recreation Master Plan No Action
Create a dog park. Parks and Recreation Not identified in the 2007 Parks and Recreation Master Plan To be determined
Develop the Memorial Bridge Park Parks and Recreation underway via the construction of the Roanoke River Greenway 

trail/linear park
2012

Expand facilities at Lakewood Park Parks and Recreation VA Tech analysis complete; 2 final concept plans developed. Final 
planning design to be implemented in FY 2011-2012.

2012 Design 
completion. No 
funding for 
development

Promote active living. Parks and Recreation, Greater Raleigh 
Court Civic League

ongoing

Holds events to encourage active living. Parks and Recreation, Greater Raleigh 
Court Civic League

ongoing

Greater Raleigh Court Neighborhood Plan (Continued)
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Actions Participants 2010 Status Time Frame for 
Completion

Identify vacant lots suitable for development in 
accordance with neighborhood plan.

Planning Building & Development, 
Parks and Recreation

Complete 2005 Complete

Implement neighborhood design district overlay. Planning Building & Development Complete 2005 Complete
Develop strategy to encourage market rate infill 
housing development.

HUD Community Resources-Housing

Expand Rehabilitation District into Washington Park 
neighborhood.

Planning Building & Development, 
Code Enforcement

Complete 2005 Complete

Market and locate grocery store within 
neighborhood.

Planning Building & Development, 
Economic Development

Target the area for job training and education 
programs.

Planning Building & Development

Implement gateway and streetscape improvements. Transportation Division Complete Complete

Improve transit stops in key commercial and village 
center areas.

Planning Building & Development, 
Valley Metro

Establish a spur from the Lick Run Greenway to 
Lincoln Terrace Elementary School.

Parks and Recreation, Roanoke 
Greenway Commission

Complete Complete

Establish neighborhood watch program. Neighborhood Groups, Police Washington Park Alliance for Neighborhoods group is no longer 
active although several residents remain active and vocal in 
neighborhood concerns

Complete

Initiate concentrated code enforcement efforts in the 
neighborhood.

Planning Building & Development, 
Division of Code Enforcement

Ongoing Ongoing

Evaluate opportunities for community center(s) in 
existing buildings such as Harrison School and Lucy 
Addison Magnet School.

Parks and Recreation

Continue improvement projects for Washington Park 
and Brown - Robertson Park.

Parks and Recreation Awaiting CIP funds to develop improvements. To be determined

Harrison and Washington Park (Adopted November 17, 2003) Project Manager: Planning Staff
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Actions Participants 2010 Status Time Frame for 
Completion

Require new developments to incorporate urban 
amenities (e.g. sidewalks and curbs), and mixed-
use (commercial and residential) where possible.

Planning Building & Development Complete 2005 Complete

Update the zoning ordinance to require the design 
guidelines of Vision 2001-2020; buildings should be 
closer to the street with parking to the side or rear.

Planning Building & Development Complete 2005 Complete

Establish commercial boundaries in the update of 
the zoning ordinance and note transitional areas as 
a component of the future land use map.

Planning Building & Development Complete 2005 Complete

Limit the number of parking spaces for new 
developments in the update of the zoning ordinance.

Planning Building & Development Complete 2005. Pursuing amendment to state law for the same 
authority exercised by counties to regulate lighting.

Complete

Address the intensity of lighting in commercial 
developments as much as possible under state law.

Planning Building & Development Complete 2005 Complete

Maintain the density of existing neighborhoods in the 
update of the zoning ordinance and promote higher 
densities close to commercial properties and arterial 
streets.

Planning Building & Development Complete 2005 Complete

Identify and promote appropriate new development 
on vacant parcels.

Planning Building & Development

Increase enforcement efforts of staff and reporting of 
violations by residents.

Code Enforcement

Maintain commercial zoning that will retain existing 
businesses and attract new establishments.

Planning Building & Development Expanded Enterprise Zone coverage to encourage redevelopment 
of existing commercial areas.  2005 rezoning established 
commercial areas.

Complete

Identify or create nodes along Orange Avenue for 
commercial centers; concentrations of small-to 
medium-sized commercial establishments.

Planning Building & Development Enterprise Zone boundary expansion concentrated in 
commercial/industrial centers along Orange Avenue. 

Complete

Avoid further expansion of commercial districts to 
encourage quality development and more efficient 
use of land in existing districts.

Planning Building & Development Complete 2005 Complete

Evaluate underused industrially zoned land and 
demarcate or rezone to maximize its potential.

Planning Building & Development

Hollins/Wildwood (Adopted June 20, 2005) Project Manager: Gusler
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Actions Participants 2010 Status Time Frame for 
Completion

Review and revise deed restrictions to promote 
more efficient land use in RCIT.

Planning Building & Development, 
Economic Development

Enhance and denote the village center with 
landscaping and stamped asphalt crosswalks.

Transportation Division, Planning 
Building & Development

Alleviate storm water runoff as much as possible 
through alternatives to curb and gutter.  Install curb 
and gutter in select areas that will alleviate drainage 
problems.

Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

Improve the Orange Avenue corridor with regard to 
traffic patterns, origin and destination of daily traffic 
trips, examining alternative routes that could 
efficiently disperse the traffic demand on Orange 
Avenue, and consider intersection improvements.

Transportation Division VDOT is in the preliminary engineering phase of widening concepts 
for Orange Avenue from 11th St to Gus Nicks Blvd.  No funding 
currently available for right of way acqusition or construction. 
Modifications to left turn lanes at Blue Hills/ Mexico Way are in 
design.  Project reviewed by Street Design Team.

Left turn lanes - Blue 
Hills - 2012

Continue communication between the 
neighborhoods, Neighborhood Services, 
organizations, individuals, and the Police 
Department regarding crime prevention.

Neighborhood Services, Police Neighborhood group remains active. Ongoing

Improve Fire/EMS Station Number 14 per the 
recommendations of the Fire/EMS Strategic 
Business Plan.

Fire/EMS Department

Increase code enforcement efforts in the Hollins 
neighborhood.

Code Enforcement

Consider the area for future placement of public 
facilities such as schools, libraries, and post offices.

Neighborhood leaders Ongoing Ongoing

Maintain and enhance access to recreation 
resources.

Parks and Rec Ongoing Ongoing

Hollins/Wildwood (Continued)
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Actions Participants 2010 Status Time Frame for 
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Zoning Changes. Planning Building & Development Complete 2005, Urban Flex zoning district added to NH in 2009. Complete

Neighborhood Design District. Planning Building & Development Complete 2005 Complete
Market historic tax credits. Planning Building & Development, 

Economic Development
Improve Gateways. Transportation Division, Neighborhood 

groups, Planning Building & 
Development

Signs constructed at corner of 10th Street S.W and Norfolk Avenue 
in the median and at the intersection of Patterson, 21st Street, and 
Chapman Avenue.

Complete

Support Rental Inspection Program. Code Enforcement Division, 
Neighborhood groups

Ongoing Ongoing

Apply for reinstatement of Enterprise Zone One. Planning Building & Development Complete 2004, expanded in 2009 Complete

Infrastructure Improvements: Construct new 
sidewalks & curbs.

Engineering Division $350,000 CDBG infrastructure improvements in progress at various 
sites within Hurt Park as part of the Hurt Park Revitalization.

Complete/Ongoing

Infrastructure Improvements:  Drainage 
Improvements.

Engineering Division

Streetscape Improvements: Repaving/Restriping. Transportation Division, Parks and 
Recreation

Complete 2007 Complete

Neighborhood Marketing. HUD Community Resources-Housing, 
Neighborhood Services

Ongoing Ongoing

Continue COPE & Neighborhood Watch. Police, Neighborhood groups HUD Bike Grant funding for police patrols remains funded and 
active in the Hurt Park Revitalization area.

Ongoing

Clean up abandoned industrial sites. Planning Building & Development, 
Environmental & Emergency Mgmt, 
Code Enforcement

The Library has been awarded additional funding as a co-partner 
with the City Schools for work at Hurt Park, Westside, Lincoln 
Terrace and Morningside.

Ongoing

Hurt Park/Mt.View/West End (Adopted June 16, 2003) Project Manager: Gusler
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Actions Participants 2010 Status Time Frame for 
Completion

Comprehensive rezoning. Planning Building & Development Complete via the 2005 Zoning Ordinance update. Complete
Address the lack of buffering and transitional uses 
between residential and non-residential uses in 
future zoning decisions.

Planning Building & Development Complete via the 2005 Zoning Ordinance update. Complete

Work with various housing developers to develop 
housing that will increase the number of 
homeowners in the area.

HUD Community Resources-Housing, 
Planning Building & Development

Continue the Rental Inspection Program (RIP). Code Enforcement Ongoing Ongoing
Coordinate reporting of maintenance violations. Loudon Melrose Neighborhood 

Organization (LMNO), Code 
Enforcement

Ongoing Ongoing

Plant trees and establish green space on Centre 
and Loudon Avenues to buffer industrial uses from 
residential areas.  Initiate tree planting on streets 
where homes lack buffering from industrial uses.

Loudon Melrose Neighborhood 
Organization, Parks and Recreation

No activity by neighborhood group. To be determined

Attract a large grocery store to the area. Planning Building & Development Food Giant at 24th/Melrose opened in 2006. Complete
Market the IPUD site at 24th Street and Melrose 
Avenue for redevelopment.

Planning Building & Development Goodwill Industries completed a new retail center in Fall 2008.  
Their additional expansion on Melrose Avenue, to include a jobs 
center and administrative offices, completed renovations in late 
2009.  The City is currently soliciting proposals for use of Fire 
Station on Melrose Avenue .

Complete Fall 2010

Assess Shenandoah Avenue for redesign of lane 
striping, on-street parking, and bike lanes.  

Transportation Division, Planning 
Building & Development

Complete

Create the bicycle and greenway routes identified in 
the Bikeway Plan for the Roanoke Valley and the 
Roanoke Valley Conceptual Greenway Plan.  

Loudon Melrose Neighborhood 
Organization, Parks & Recreation, 
Regional Greenways Commission

Ongoing

Coordinate new sidewalk and curb construction with 
repairs and the addition of amenities such as street 
trees. Retain grass buffer strips for street trees on 
sidewalk infill projects.

Engineering Division, Transportation 
Division, Parks & Recreation, Planning 
Building & Development

Paint crosswalk on Salem Turnpike between 
Lansdowne and Horton Park.

Transportation Division Complete Complete

Construct storm drainage projects as funding 
becomes available.

Engineering Division Funding is not available for drainage improvements. To be determined

Loudon Melrose/Shenandoah West (Adopted December 16, 2002) Project Manager: Gusler - Plan update adopted August 16, 2010 and will be reflected in 2011 report.
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Completion

Continue communication between residents, the 
neighborhood organizations and police.

Loudon Melrose Neighborhood Org, 
Housing & neighborhood Services, 
Police

Ongoing Ongoing

Consider a location for a future fire station and multi-
service center that would house several City 
services.

Fire Department New station constructed at 19th and Melrose.  Station includes 
satellite police station and community meeting space.

Complete

Improvements for Horton Park: pave basketball 
court and install new backboards, water fountain, 
restrooms.

Parks & Recreation; Landsdowne 
Resident Council

No activity due to lack of funding. To be determined

Loudon Melrose/Shenandoah West (Continued)
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Completion

Extend RS-3 zoning to eastern part of neighborhood 
(see future land use map).

Planning Building & Development Complete 2005 Complete

Neighborhood review of development proposals. Melrose-Rugby Neighborhood Forum, 
Planning Building & Development

Ongoing Ongoing

Implement Neighborhood Design District. Planning Building & Development Complete 2002 Complete
Ensure new or converted multifamily dwellings 
reflect the character of the neighborhood.

Planning Building & Development Complete 2002 Complete

Encourage mixed use development of Heritage 
Acres property.

Planning Building & Development

Encourage compatible design for business. Planning Building & Development
Implement street design features that maintain 
unified neighborhood and provide for pedestrian and 
bicycle traffic.

Transportation Division, Virginia Dept 
of Transportation, Planning Building & 
Development, Neighborhood Groups

Right of way acquisition for 10th Street delayed.  Will begin in 2011.

ID areas where speeding is a problem and 
implement enforcement and traffic calming 
measures.

Neighborhood groups, Transportation 
Division, Police, Planning Building & 
Development

Investigations completed upon request. Ongoing

Rental Inspections Program. Melrose/Rugby Neighborhood Forum, 
Code Enforcement

Complete 2005 Complete

Expand the Rehabilitation District. Planning Building & Development Complete 2002 Complete
Target code enforcement. Code Enforcement, neighborhood 

organizations
Neighborhood groups work regularly with staff to identify and track 
violations.  Rental Inspection Program ongoing.

Ongoing

Encourage market-rate infill development. HUD Community Resources-Housing

Feasibility study for grocery and other businesses. Economic Development Save-A-Lot opened its store in the Roanoke/Salem Plaza in 
February 2008. Store also opened on 24th Street in old Advance 
building.

Complete

Focus commercial development into existing 
commercial areas.

Planning Building & Development Implemented with 2005 comprehensive rezoning.  Complete. Complete

Melrose-Rugby Neighborhood Plan (Adopted June 18, 2001) Project Manager: Gusler - Plan update adopted August 16, 2010 and will be reflected in 2011 report.
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Implement recommendations of 11th Street 
business revitalization plan.

Planning Building & Development, 
Businesses

Master plan for Kennedy Park. Parks & Recreation To be determined To be determined
Enhance access to Lick Run Greenway. Parks & Recreation Planned connection to be developed crossing Lick Run creek to 

connect to RAMS school
FY 2012-13

Targeted cleanup days. Melrose-Rugby Neighborhood Forum, 
Solid Waste Management

At present no action has taken place , nor plans made for any 
upcoming clean-up days

Ongoing

Improve Police - resident communication. Melrose-Rugby Neighborhood Forum, 
Police

Geographic policing remains active

Support satellite police station. Police Police units currently utilizing office space in the Melrose Fire 
Station

Implement porch light program. Melrose-Rugby Neighborhood Forum, 
neighborhood watch groups, Police

Ongoing Ongoing

Sponsor National Night Out events. Melrose-Rugby Neighborhood Forum, 
neighborhood watch groups, Police

Ongoing Ongoing

Environmental safety assessment (CPTED). Melrose/Rugby Neighborhood Forum, 
neighborhood watch groups, Police

Ongoing Ongoing

Support neighborhood groups, joint meetings 
among neighborhood groups.

Neighborhood Services, neighborhood 
Groups

Ongoing Ongoing

Seek mechanism for improved enforcement of noise 
ordinance.

Police Enforcement efforts continue in this area. Ongoing

Continue tree planting and open space landscaping 
projects.  Coordinate new sidewalk and curb 
construction with repairs and addition of amenities 
such as street trees.

Parks & Recreation, neighborhood 
groups, Urban Forestry, Engineering 
Division, Transportation Division, 
Planning Building & Development

Planted street trees in 1000 block of Mercer Avenue, N.W., No 
activity ny neighborhood group

Completed 2009

Support tutoring and health programs at the 
Melrose/Rugby community center.

Melrose/Rugby Neighborhood Forum No activity by neighborhood group. Ongoing

Joint meetings among neighborhood groups. Neighborhood groups, Neighborhood 
Services

Ongoing Ongoing

Recruit business members. Melrose/Rugby Neighborhood Forum Ongoing Ongoing

Create marketing guide for neighborhood. Neighborhood groups, Neighborhood 
Services

Complete Complete

Melrose-Rugby Neighborhood Plan (continued)
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Revise zoning and minimize incompatible land uses. Planning Building & Development Complete 2005 Complete

Limit surface parking: develop mechanisms to limit 
surface parking lots and encourage use of on street 
parking for periodic uses.

Transportation Division, Parks and 
Recreation

Complete 2005 Complete

Apply for Enterprise Zone One reinstatement and 
encourage commercial development in village 
centers.

Planning Building & Development Complete 2004 and 2005 and ongoing. Complete

Install curb and gutter. Engineering Division Curb and sidewalk priorities are established by Engineering. Ongoing
Improve and/or build streetscapes along major 
corridors.

Transportation Division No activity. To be determined

Replace dead trees with new, large species trees. Urban Forestry/Parks & Recreation

Establish a neighborhood organization in the 
Riverdale neighborhood.

Neighborhood Groups, Neighborhood 
Services

No activity. To be determined

Develop master plan for Morningside Park. Parks and Recreation

Morningside, Kenwood, Riverdale (Adopted September 15, 2003) Project Manager: Planning Staff
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Revise zoning to reinforce village center. Planning Building & Development Complete 2005 Complete
Develop design guidelines for new infill housing and 
commercial development and implement 
neighborhood Design District.

Planning Building & Development Implemented based on Pattern Book.  Area is not in a 
Neighborhood Design District.

Complete

Redevelop light manufacturing district. Planning Building & Development Roanoke River Greenway under construction from Vic Thomas 
Park to Bridge Street.  City obtained ROW from Lacks properties 
for the greenway route between Ashlawn Street and Bridge Street.

Ongoing

Identify opportunities to establish community 
identity.

Neighborhood Groups, Neighborhood 
Services

Norwich Neighborhood Alliance installed 3 gateway signs with 
funding received through FY2009-2010 Neighborhood Dev Grant 
Program

Ongoing

Develop a streetscape improvement plan for 
Roanoke Avenue between Memorial Avenue and 
Bridge Street.

Transportation Division, Parks and 
Recreation

No activity. To be determined

Limit surface parking: develop mechanisms to limit 
surface parking lots and encourage use of on-street 
parking for periodic uses.

Planning Building & Development, 
Transportation Division, Parks and 
Recreation

Complete Complete

Promote economic incentives associated with 
Enterprise Zone.

Economic Development Marketing ongoing. Ongoing

Improve streetscapes and employ traffic calming 
mechanisms.

Transportation Division, Parks and 
Recreation

No activity. To be determined

Maintain transit access. Valley Metro Complete Complete
Continue neighborhood watch activities. Norwich Neighborhood Alliance, Police Neighborhood group remains active meeting monthly at Norwich 

Recreation Center.
Ongoing

Convert old Norwich School building into a 
community center.

Parks and Recreation No activity. To be determined

Implement Roanoke River Flood Reduction and 
Greenway Program to remove numerous properties 
from the 100 year flood plain.

Engineering Division, U.S. Army Corps 
of Engineers, Parks and Recreation

Memorial Bridge Park to Bridge Street construction underway. Summer 2011

Norwich (Adopted September 15, 2003) Project Manager: Planning Staff
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Plant street trees per the list provided. Parks and Recreation No activity. 3 years
Complete the Architectural Pattern Book Planning Building & Development Complete Complete
Include Old Southwest, Inc. and neighborhood 
residents in public meetings pertaining to the 
redevelopment of the Health Department site.

Planning Building & Development 3 years

Install village center infrastructure improvements on 
6th Street to coincide with the Cotton Mill 
Redevelopment.

Public Works Complete Complete

Enhance the 5th Street village center with 
streetscape improvements between Marshall and 
Elm Avenues per the Street Design Guidelines.

Public Works Striping changed to reduce lanes. 5+ years

Complete sidewalk infill per the curb, gutter, and 
sidewalk list.

Public Works 5+ years

Evaluate options for Elm Avenue between 
Ferdinand Avenue and Franklin Road.

Public Works 5+ years

Improve the Jefferson Street corridor per the Street 
Design Guidelines.

Public Works 5+ years

Develop a master plan for Highland Park. Parks and Recreation 2 years
Work with the Police Department to create a 
database or other means of tracking crime in the 
neighborhood.

Police Department Neighborhood group remains active. Email alerts have been 
established.  Police sponsored neighborhood walks.

2 years

Consider installing appropriate public recycling 
containers in the village centers.

Public Works 3 years

Old Southwest Neighborhood Plan Update (Adopted July 20, 2009) Project Manager: Gusler
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Develop infill regulations. Planning Building & Development Neighborhood Design District cannot apply in Conservation and 
Rehabilitation Districts.

Implement home ownership programs. HUD Community Resources-Housing Down payment assistance program implemented. Ongoing

Identify small parcels for development. Planning Building & Development, 
HUD Community Resources-Housing

Plan housing for the elderly. HUD Community Resources-Housing

Revitalize/redevelop old shopping centers and 
commercial buildings, comprehensive zoning 
changes, encourage development of new 
commercial buildings on large parking lots.

Planning Building & Development, 
Economic Development

Address flooding problems. Engineering Division
Improve Hershberger and Cove Road, address 
safety issues on Cove and Hershberger Road.

Transportation Division, Parks and 
Recreation

Sidewalk project construction in 2011.  Managed by Engineering 
Division.

2011

Identify water and sewer line replacement. Western Virginia Water Authority Ongoing Ongoing
Extend water and sewer lines in identified areas. Western Virginia Water Authority Ongoing Ongoing

Improve drainage systems. Engineering Division, Maintenance
Construct new sidewalks and curbs. Engineering Division, Parks and 

Recreation
Close undeveloped alleys. Planning Building & Development
Identify and develop neighborhood park. Parks & Recreation, Neighborhood 

organizations
Land identified in Countryside Master Plan.  May be funded by CIP 
if such improvement selected.

Ongoing

Develop greenway and bike trails. Parks & Recreation Countryside Master Plan contains greenway trail connections. 5+ years

Conduct youth center feasibility study. Neighborhood organizations, 
Neighborhood Services, Parks & 
Recreation

Complete Complete

Peters Creek North (Adopted December 16, 2002) Project Manager: Planning Staff
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Install curb and gutter where needed on arterial 
streets such as Riverland Road and Belleview 
Avenue.

Engineering

Nominate the Walnut Avenue Bridge for the National 
Register of Historic Places.

Planning Building & Development

Support the Roanoke River Flood Reduction Project 
to minimize the risk of flooding privately-owned 
properties.

U.S. Army Corp of Engineers, 
Engineering

Complete 2008 Complete

Adjust zoning patterns to correspond to and 
implement the future land use map.

Planning Building & Development Complete 2005 Complete

Support zoning changes to better regulate parking in 
front yards.

Planning Building & Development, 
Code Enforcement

Complete 2005. Zoning change proving difficult to enforce; City 
Code amendment using police power authority being studied.  
Z i di b i d l d

December of 2011

Consider expansion of the rehabilitation district into 
eligible areas of the neighborhood.

Code Enforcement, Planning Building 
and Development

Complete, no expansion at this time Complete

Determine whether the entire neighborhood or a 
portion of the neighborhood is eligible for inclusion 
in the Neighborhood Design District Overlay to 
ensure that new construction is compatible with the 
traditional design of existing development.

Planning Building & Development Complete, no expansion at this time.  2010 Census information 
may help to qualify because neighborhood was put into new 
tract/block group.

Re-evaluation by 
December 2011

Map zoning patterns to allow medium-density 
residential development in and around the village 
center.

Planning Building & Development Complete 2005 Complete

Implement streetscape treatment in the village 
center.

Transportation Division No activity. To be determined

Develop plans for the Walnut Avenue gateway and 
the neighborhood's village center.

Planning Building & Development, 
Transportation Division

No activity. To be determined

Improve streetscapes on Riverland Road, Walnut 
Avenue, Belleview Avenue, Laurel Street, Hamilton 
Terrace.

Transportation Division, Planning 
Building & Development

No activity. To be determined

Distribute code enforcement information, such as 
flyers and brochures, to citizens to encourage the 
reporting of violations.

Code Enforcement Ongoing Ongoing

Regularly inspect alleys and streets, and coordinate 
quick clean-up of problem areas.

Code Enforcement Ongoing Ongoing

Riverland/Walnut Hill (Adopted July 19, 2004) Project Manager: Planning Staff
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Reduce speeding by implementing traffic-calming 
street designs and regular enforcement efforts.

Transportation Division, Police Investigations completed upon request.

Increase recreational activities at Piedmont Park.  
Consider installing a half-size basketball court.

Parks and Recreation No activity. 5+ years

Continue efforts to educate residents and 
stakeholders on better ways to secure their personal 
property and welfare.

Police Ongoing Ongoing

Neighborhood Marketing. Neighborhood Services Ongoing Ongoing
Complete the Roanoke River Greenway as part of 
the Roanoke River Flood Reduction Project to 
provide a formal path for exercising and enjoying the 
riverfront.

Parks and Recreation Complete 2008 Complete

Riverland/Walnut Hill (Continued)

30



City of Roanoke 2010 Neighborhood Plan Implementation Report

Actions Participants 2010 Status Time Frame for 
Completion

Street/gateway plan for 220 corridor study. Transportation Division, Planning 
Building & Development

No activity. To be determined

Southern Hills Drive extension. Engineering Division, Transportation 
Division

Complete 2008 Complete

Upgrade Southern Hills Drive (Griffin Rd. north). Engineering Divison Complete 2007 Complete
Bus service. Valley Metro
Improve drainage system. Engineering Division Complete 2007 as part of the Home Depot project. Complete
Replace water lines/install hydrants. Utilities/WVWA Complete 2007 as part of the Home Depot project. Complete
Extend sewer lines. Utilities/WVWA Complete 2007 as part of the Home Depot project. Complete
Code enforcement/cleanups. Code Enforcement Division & 

Neighborhood Services
Southern Hills Neighborhood Council is no longer active to allow for 
organized neighborhood clean-up.  

To be determined

Neighborhood watch/organization. Neighborhood organization, Police Southern Hills Neighborhood Council is no longer active.  Repeated 
attempts to reactivate have not been successful.

To be determined

Master plan Sunrise Park. Parks & Recreation No activity. 5+ years
Park improvements (Per master plan 
process)/portable restrooms.

Parks & Recreation No activity. 5+ years

I.D. greenway connection. Parks & Recreation No activity. 5+ years
Community garden/kiosk in Sunrise Park. Neighborhood organization Southern Hills Neighborhood Council is no longer active.  Repeated 

attempts to reactivate have not been successful.
To be determined

Neighborhood gateway signs. Neighborhood organization Southern Hills Neighborhood Council is no longer active.  Repeated 
attempts to reactivate have not been successful.

To be determined

Southern Hills (Adopted October 18, 2002) Project Manager: Chittum
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Complete the Architectural Pattern Book. Planning Building and Development Complete winter 2008 Complete
Screen the fire station well head and the Water 
Authority parking lot.

Fire/EMS Department, Parks and 
Recreation

Install neighborhood gateway signs. Neighborhood Services Complete Complete
Implement the South Jefferson Redevelopment Area 
plan

Roanoke Redevelopment and Housing 
Authority

Riverside Center under construction. Ongoing

Consider on-street parking on McClanahan Street. Transportation Division No activity. Ongoing

Consideration of various traffic calming measures 
on Avenham Avenue.

Transportation Division No activity. Ongoing

Time traffic signals on Franklin Road. Transportation Division Complete Complete
Consider improvements on Franklin Road at or near 
its intersection with Broadway Avenue.

Transportation Division Complete Complete

Consider installation of landscaped medians in the 
21-2200 blocks of Jefferson Street.

Transportation Division No activity.

Consider improvements that will enhance pedestrian 
activity on McClanahan Street.

Transportation Division HC ramp installed north side of McClanahan opposite Rosalind 2010

Make improvements to Reserve Avenue in 
conjunction with the River's Edge Sports Complex 
and the South Jefferson Redevelopment Area.

Transportation Division Planning stages.

Implement a rubber tire trolley between Carilion 
Roanoke Memorial Hospital and downtown.

Valley Metro Complete Complete

Complete sidewalk infill in the northern, traditional 
portion of the neighborhood per the curb, gutter, and 
sidewalk map.

Engineering Curb and sidewalk priorities are established by Engineering. Ongoing

Complete priority storm water projects in the Capital 
Improvements Plan as funds become available.

Engineering Ongoing

Develop recreation attractions/amenities in space 
along the Roanoke River per the Parks and 
Recreation Master Plan.

Parks and Recreation Roanoke River Greenway completed from the east and west to 
Roanoke Memorial Hospital.  Short section along river next to the 
hospital completed in January 2010.

Complete

Provide multimodal connections to the River's Edge 
Sports Complex, Roanoke River Greenway, and 
trails on Mill Mountain and adjacent ridges.

Parks and Recreation Complete Complete

Implement way finding signs and information kiosk 
per the Mill Mountain Trails Plan included in the Mill 
Mountain Park Management Plan.

Parks and Recreation Signs complete Complete

Maintain the tree canopy within City rights-of-way. Parks and Recreation No funding available.  Tree stewards continue to provide volunteer 
maintenance of trees.

Ongoing

South Roanoke (Originally adopted December 1988) Update adopted February 19, 2008: Planning Staff
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Actions Participants 2010 Status Time Frame for 
Completion

Identify specific areas for opportunities to establish 
neighborhood identity through community gateways.

Planning Building & Development, 
Parks and Recreation

To be determined

Develop a streetscape safety improvement strategy 
for Lafayette Boulevard, Cove Road, and Forest 
Park Boulevard.  Priority should be on Cove Road.

Transportation Division To be determined

Encourage collaboration of community groups and 
churches to initiate beautification projects with a 
priority on improving gateways.

Neighborhood Groups Villa Heights Crime Prevention Org is no longer active although 
several residents remain active and vocal in neighborhood 
concerns.  Fairland is active.

To be determined

Change zoning at intersection of Cove Road and 
Lafayette Boulevard to neighborhood commercial to 
encourage a mix of uses.

Planning Building & Development Complete 2005 Complete

Initiate comprehensive rezoning to encourage the 
desired development patterns in accordance with 
the Future Land Use map.

Planning Building & Development Complete 2005 Complete

Identify vacant lots and develop neighborhood 
initiatives for development of those lots in a manner 
consistent with the policies of this plan.

Economic Development

Evaluate Villa Heights area for inclusion in the 
Neighborhood Design District Overlay.

Planning Building & Development Complete 2005 Complete

Collaborate with community organizations and 
housing developers to find ways to maintain and 
increase home-ownership in the neighborhoods.

Planning Building & Development

Improve the networking system between the 
neighborhood and Roanoke departments for code 
violations reporting.

Neighborhood Services Ongoing Ongoing

Expand the Rehabilitation District to the Villa 
Heights neighborhood and expansion of the Rental 
Inspection Program.

HUD Community Resources-Housing Complete 2005 Complete

Market the area village centers with emphasis on 
commercial uses with minimal noise and lighting 
impacts.

Planning Building & Development, 
Economic Development

Ongoing Ongoing

Villa Heights/Fairland (December 2004) Project Manager: Planning Staff
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Consider gateways with neighborhood signs at the 
intersection of Hershberger and Cove Road, 
Melrose Avenue and Lafayette Boulevard, and Cove 
Road and Lafayette Boulevard.

Planning Building & Development, 
Parks and Recreation, Transportation 
Division

No activity. To be determined

Improve public transportation service by considering 
extended service hours and providing covered bus 
stops with seating for the elderly and handicapped.

Valley Metro

Address safety issues of speeders and blind sight 
lines on Lafayette Boulevard and Cove Road with 
traffic calming measures, and/or trimming or 
removing bushes.

Police, Transportation Division Ongoing

Address storm water drainage problems on Cove 
Road, Pittsfield, Forest Park Boulevard, Aspen 
Street, Lakeview Drive, and Springhill Drive.

Engineering Division Ongoing

Create bicycle connections on Lafayette Boulevard 
and Cove Road and streetscape improvements 
along Melrose Avenue identified the the Vision 2001-
2020 plan.

Parks and Recreation, Transportation 
Division

Bicycle Advisory Committee investigating neighborhood biek loops 
using low traffic streets.

Ongoing

Implement appropriate measures for traffic calming 
on Lafayette Boulevard, Cove Road, Forest Park, 
and Aspen Street.

Transportation Division, Parks and 
Recreation

No activity. To be determined

Coordinate new sidewalk and/or curb and guttering 
with repairs and addition of amenities such as street 
trees, shade, and ornamental.

Engineering Division, Parks and 
Recreation

Curb and sidewalk priorities are established by Engineering. Ongoing

Continue incentive programs that encourage 
affordable housing opportunity for police officers 
living in the neighborhood.

HUD Community Resources-Housing, 
Police

No activity.

Increase police presence within the neighborhoods. Police

Villa Heights/Fairland (Continued)
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Implement village center zoning in the Main Street 
village center and the southern end of Main Street.

Planning Building & Development Complete 2005 Complete

Rezone or change use regulations in the industrial 
district along the Roanoke River.

Planning Building & Development Rezoning to Urban Flex . June of 2011

Maintain a zoning district similar to the current RM-1 
in residential areas in the update of the zoning 
ordinance.

Planning Building & Development Complete 2005 Complete

Regulate the conversion of single-family homes to 
multifamily by requiring a special exception permit to 
ensure that compatibility with the existing 
neighborhood is maintained.

Planning Building & Development Complete 2005 Complete

Limit surface parking: develop mechanisms to limit 
surface parking lots and encourage use of on-street 
parking for periodic uses.

Planning Building & Development Complete 2005 Complete

Amend the zoning ordinance to ensure that new 
residential development is compatible with existing 
structures in terms of setbacks and lot coverage, 
and to maximize the development potential of 
vacant properties and structures.

Planning Building & Development Complete 2005 Complete

Target the former Ice and Cold Storage building  
and industrial district for adaptive reuse.

Planning Building & Development Urban Flex rezoning needed June of 2011

Market the Main Street village center for 
neighborhood commercial uses.

Planning Building & Development, 
Economic Development

Initiate tree planting on streets where they are 
lacking or have not been replanted after being 
removed.

Urban Forestry/Parks & Recreation New trees on Main Street in village center. Ongoing

Reduce Main Street on the Wasena Bridge to two 
travel lanes with turn lanes at Winona and Wasena 
Avenues.

Transportation Division Complete Complete

Create a crosswalk across Main Street at Wasena 
Avenue with stamped asphalt.

Transportation Division Complete 2004 Complete

Make gateway improvements to the intersection of 
Main Street, Sherwood, and Brandon Avenues.

Parks and Recreation, Transportation 
Division

No activity.

Wasena (Adopted September 15, 2003) Project Manager: Gusler
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Neighborhood Marketing. Neighborhood Services Wasena Neighborhood Forum created own website which is 
hosted by member(s) - City provides link on neighborhood website - 
Complete

Ongoing

Continue and improve upon collaborative efforts of 
residents, the neighborhood organizations, and 
Police.

Police, Neighborhood groups Ongoing efforts Ongoing

Wasena (Continued)
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Implement zoning that will encourage land use 
patterns as illustrated by the Future Land Use Plan 
and will encourage positive relationships between 
commercial and residential uses.

Planning Building & Development Complete 2005 Complete

Initiate streetscape improvement plans for arterial 
streets and other strategic areas.

Transportation Division, Planning 
Building & Development

Safe Routes to School grant project currently underway. 2 years

Communicate and promote the use of Residential 
and Commercial Designs Guidelines in new 
development of buildings and sites.  Incentive 
programs such as façade grants, real estate tax 
abatements for rehabilitation, or Enterprise Zone tax 
credits (if applicable) will be linked to conformance 
with design guidelines.

Planning Building & Development, 
Economic Development

Working with WRABA to effectively market Enterprise Zone 
program to building owners/lessees.

Complete

Whenever new sidewalks and curbs are built along 
Williamson Road, assess opportunities for creating 
on-street parking areas.

Transportation Division No activity. To be determined

Identify potential sites for shared "pocket" parking 
lots.

Transportation Division No activity.  Shared parking and access issues are private 
development functions which cannot be forced by City.

To be determined

Amend zoning map as needed to implement 
residential density patterns as illustrated in the 
Future Land Use Map.

Planning Building & Development Complete 2005 Complete

Develop materials to market the area's strong 
neighborhoods to Realtors and potential residents.

Neighborhood Services Complete 2005 Complete

Survey housing conditions in the southern 
neighborhoods and expand the Rehabilitation 
District  into these areas as warranted to enable 
Rental Inspection Program, rehabilitation incentives, 
and Neighborhood Design District.

HUD Community Resources-Housing, 
Planning Building & Development

Complete 2005 Complete

Implement Neighborhood Design District in eligible 
neighborhoods.  Conduct and informal survey of 
houses to identify intact groupings of historic pattern 
book houses.

Planning Building & Development Complete 2005 Complete

Williamson Road (Adopted October 18, 2004) Project Manager: Chittum
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Consider subdivision and zoning provisions that 
encourage well-designed development in deep 
interior lots.

Planning Building & Development Complete 2007 Complete

Change zoning patterns along Williamson Road to 
encourage transitions to improved commercial 
development forms.

Planning Building & Development Complete 2005 Complete

Consider designating the area between Hollins and 
Plantation Roads as a Redevelopment Area.

Planning Building & Development

Implement sign regulations that reduce sign clutter.  
Enforce regulations that require removal of sign 
structures on abandoned and vacant properties.

Planning Building & Development Complete 2005 Complete

Design and install street identification signs and 
address number signs as recommended by the Hill 
Studio plan.

Williamson Road Area Business 
Association

Signs, banners, and address ID partly implemented by WRABA.  
No activity on street signs.

Ongoing

Develop shared parking areas and create new on-
street parking along Williamson Road Corridor.  
Initiate projects to construct local access drives in 
blocks where existing buildings have setbacks of 50 
feet or more.

Transportation Division No activity.  Shared parking and access issues are private 
development functions which cannot be forced by City.

To be determined

Target arterial/collector streets for streetscape 
improvements such as pedestrian crossings, 
sidewalks, street trees, and bicycle accomodations.

Transportation Division, Planning 
Building & Development

Safe Routes to School grant project currently underway. 2 years

Formalize streets that serve as neighborhood 
collectors with design features that designate clearly 
defined paths.  These streets, by definition, will carry 
more traffic, so extra attention should be paid to the 
design so that traffic will travel at speeds that are 
appropriate for residential areas.

Transportation Division, Planning 
Building & Development

Safe Routes to School grant project currently underway. 2 years

Continue development of the regional greenway and 
bikeway systems.

Parks and Recreation Ongoing Ongoing

Williamson Road (Continued)
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Review curb cut policies and amend as needed to 
encourage reduction in the number and size of curb 
cuts.  Design standards for cuts should be reviewed 
to ensure that priority is placed on maintaining 
sidewalk grades.

Transporation Division, Planning 
Building & Development

Complete 2005 as part of zoning ordinance. Complete

Construct a new Fire/EMS station along the northern 
Williamson Road corridor to improve response and 
service to residential and commercial areas.

Fire Department Complete and operational - City's first LEED certified building. Complete

Assess library facilities and staffing as part of the 
Library Strategic Plan and take necessary measures 
to ensure they meet needs for traditional functions 
and future community needs.

Libraries

Continue code enforcement efforts to eliminate junk 
storage (zoning), weeds and trash, inoperative 
vehicles, and commercial vehicle parking (Police) in 
residential areas.

Code Enforcement WRABA and Code Enforcement maintain contact as need to 
resolve issues.

Ongoing

Implement automated collection of litter receptacles 
along Williamson Road corridor.

Solid Waste Management At present no action has taken place, although we are now looking 
at a possible Marketing sponsorship program of solar compactors 
through out the city.  More information will be forthcoming as this 
program develops.

To be determined

Explore and implement innovative storm water 
management strategies that address both the 
volume and quality of runoff.

Engineering Funding is not available for drainage improvements.  WRABA 
exploring use of Transportation Enhancement funding from VDOT.

Ongoing

Develop a small pocket park in the Liberty Road 
area between Williamson and Plantation Roads.

Parks and Recreation
No activity; not identified in 2007 Parks & Recreation Master Plan.

To be determined

Initiate private and public tree planting programs 
along arterial and collector streets.

Parks and Recreation

Maintain open lines of communication with 
neighborhood and business groups.  Continue 
neighborhood review of zoning and development 
changes throught the Neighborhood Development 
Review Team program.

Planning Building & Development

Initiate a forestation project to encourage owners to 
establish forested areas in centers of deep lot 
blocks.

Parks and Recreation

Explore forestation of Interstate 581.  Areas along 
the highway and within entrance ramps are 
opportunities for reforestation.

Virginia Department of Transportation No activity. To be determined

Williamson Road (Continued)
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